
 
 

DYNAENTREPRISES SENEGALAISES  
Senegal Private Sector Support Strategic Objective (SO #1)  

 
 
 
 

DYNAENTREPRISES SENEGALAISES 
1ST QUARTERLY REPORT 
DECEMBER 1999 – MARCH 2000 

USAID Contract No. 685-C-00-00-00002-00 
 
 
 

Submitted to: 
U.S. AGENCY FOR INTERNATIONAL DEVELOPMENT  

 
 

Submitted by: 
CHEMONICS INTERNATIONAL INC. 

 1133 20th Street NW Les Arcades, Chambre 206 
 Washington, DC  20036 8 av. Djily Mbaye, Dakar, Senegal 

 
and  

 
UMBRELLA SUPPORT UNIT  (USU) 

Villa #2202, SICAP Dieuppeul 2 
Dakar Liberte, Senegal 

 
and  

 
INTERNATIONAL BUSINESS INITIATIVES (IBI) 

2200 Clarendon Blvd., Suite 1204 
Arlington, VA   22201 

 
and  

 
CENTER FOR INTERNATIONAL PRIVATE ENTERPRISE (CIPE) 

1155 15th Street, NW – Suite 700 
Washington, DC   20005 

 
 

24 April 2000 



1st Quarterly Report          DynaEntreprises Sénégalaises 

QUARTERLY PERFORMANCE REPORT 
 

Dyna-Entreprise Senegal - Chemonics Contract 
 

November 1999 – March 2000 
Quarter 1 of 20 

 
 
CONTRACTOR:  Chemonics International, Inc. 
CONTRACT #:  685-00-00-C-00002-00 
REPORTING PERIOD: November 1999 – March 2000 (Quarter 1 of 20) 
USAID OFFICE:  Strategic Objective 1 
 
 
I. EXECUTIVE SUMMARY 
 
DynaEntreprises Sénégalaises is the implementing entity of the USAID Senegal funded project to 
support the Private Sector Strategic Objective (SO #1).  The USAID Private Sector Strategic 
Objective is “to achieve sustainable increases in private sector income generating activities in 
selected sectors.”  The two key intermediate results (KIRs) supported by this project are (1) to 
improve access to financial services by microentreprises and small business entrepreneurs, and 
(2) to promote adoption by more microentreprises and small/medium enterprises of best technical 
and managerial techniques.  The initially selected sectors were chosen on a geographic basis and 
cover peri-urban (Pikine and Rufisque departments within Dakar Region) and rural (Kolda Region) 
areas. 
 
The implementing team is comprised of two in-country contractors and an expanded team that 
includes two US subcontractors plus the USAID Senegal Strategic Objective #1 team.  Chemonics 
International, Inc. and the Umbrella Support Unit (USU), a Senegalese non-governmental 
organization, are resident in-country.  The two US partners, International Business Initiatives (IBI) 
and the Center for International Private Entreprise (CIPE) are based in the Washington, DC 
metropolitan area.   
 
Although not contractually obliged, Chemonics offered to submit a 1st Quarterly Report covering the 
project start-up period (November 1999 through March 2000) to allow both the contractor and donor 
to establish a model for future Quarterly Reports.  The contract was signed on 8th November 1999 
and the project start-up team arrived in Senegal less than one month later on 2nd December.  In 
addition to the initial project initiation activities, the team launched a tender bid for local consulting 
firms to compete for the implementation of a census of microfinance institutions in Senegal.  Work 
began on this census in February 2000.  In March the project organized a Teambuilding and 
Strategic Planning Workshop that brought together the expanded team for a period of three days.  
This workshop allowed expanded team members to familiarize themselves with each other and to 
contribute input to and impact upon the general direction of the project. 
 
Since this initial quick start the team has progressively moved forward and established three units 
within the project.  The Administrative Unit consists of one expatriate and five local hires (manager, 
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secretary, logistics, contracts and accounting).  Two Technical Units have been established, one for 
each of the main project components; microfinance and business development.  The Microfinance 
Unit consists of two expatriates (one for technical and the other for administrative oversight) and 
three local partners (provided by the local subcontractor USU (Umbrella Support Unit).  The 
Business Development Unit comprises one expatriate and two local hires (one focused on 
enterprises and the other on associations). 
 
The Administrative Unit began the arduous task of establishing all the procedures, information and 
management support that a project requires.  Systems have been established to provide support 
services in the areas of contracts, procurement, personnel, accounting and management.  Major 
tasks during this first quarter included establishing templates for local subcontracts, creating an 
internal procurement system with full documentation, hiring local staff, starting the project accounting 
process and overseeing start-up necessities such as utilities and communications.  During this 
quarter contracts were signed with the local long-term partner (USU) and three local consulting firms 
for short-term work.  Local staff hired over the last four months includes five administrative and two 
technical employees.  Houses were identified, leases negotiated, utilities connected and household 
furnishings installed for four expatriate families. 
 
The Microfinance Unit contracted with three local firms to collect geo-referenced information from all 
the microfinance institutions in the country.  The preliminary results from this microfinance census 
were submitted during this quarter.  The Unit will use this information to assist identification of 
potential partners and their needs.  The process for identifying potential partners was established 
and will be launched during the next three months with expected initial disbursements before the 
end of the second quarter. 
 
The Business Development Unit is fully configured and staffed.  A cost-sharing based, training 
agreement has been concluded with a local group to provide marketing skills to a Professional 
Women’s Association in Pikine in early May.  Work has begun to implement a Technology Fair in 
Kolda in mid-June with over sixty (60) participants expected.  Terms of reference for a dairy 
subsector study have been completed and the tender bid launched for selecting a local firm to 
implement.  The Unit continues to respond to regular requests for information on technological 
processes by associations, firms and partners.  Negotiations were held with other international 
organizations (ex., the US Peace Corps and German GTZ) working in the same geographic and 
thematic areas that will lead to signing memorandums of understanding on joint efforts.   
 
Representatives from both the Microfinance and Business Development units made a one-week 
reconnaissance visit to the Kolda Region in February.  Contacts were made with over sixteen (16) 
different institutions that might have potential interest in the project.  These institutions included 
microfinance groups, entrepreneurs, local officials and other donor representatives.  Potential 
locales for a regional office in Kolda town were also identified during this field trip.  The Kolda 
regional office will be opened during the next quarter. 
 
The expenditure pattern to-date reflects a typical start-up for a project this size with a four-month 
expenditure total reaching approximately $550,000.  Roughly 97% of all expenditures during the 
first four months of the project have been for travel to post, house rentals, procurement and shipping 
of personal furnishings and project equipment, local and expatriate salaries and other typical 
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project start-up costs.  The remaining expenditures (roughly 3% of total) are related to a Grants 
Management training in Burkina and the Base Fee which is a fixed percentage of the other costs.  
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II.  INTRODUCTION 
 

This is the 1st Quarterly Report of the USAID Senegal funded project to support the Private Sector 
Strategic Objective (SO #1).  The strategic objective is 
 

to achieve sustainable increases in private sector income generating activities      
in selected sectors. 

 
The two key intermediate results (KIRs) supported by this project are 
 

(1) improved access to financial services by microentreprises and small business 
entrepreneurs and 

 
(2) adoption by more microentreprises and small/medium enterprises of best technical and 

managerial techniques. 
 

The initially selected sectors were chosen on a geographic basis and cover peri-urban (Pikine and 
Rufisque departments within Dakar Region) and rural (Kolda Region) areas. 
 
The implementing team is comprised of two in-country contractors and an expanded team including 
two subcontractors plus the USAID Senegal Strategic Objective #1 team.  Chemonics International, 
Inc. and the Umbrella Support Unit (USU), a Senegalese non-governmental organization, are 
resident in-country.  Two US partners, International Business Initiatives (IBI) and the Center for 
International Private Entreprise (CIPE) are based in the Washington, DC metropolitan area. 
 
The project was awarded at the end of 1999, the contract was signed on 8th November and initial 
start-up activities began with the arrival of an advance team on 2nd December.  The advance team 
consisted of Kate Woods, Field Project Administrator, and Charles May, Chief of Party.  The focus 
of the advance team was to establish a presence in Senegal, determine the initial conditions for 
project start-up and facilitate the arrival of technical team members in January and February 2000.   
 
The project implementation team is presently organized around one administrative unit and two 
technical units.  The two technical units were created to correspond to the main thrust of the two key 
intermediate results listed above.  The Microfinance Unit focuses on strengthening existing 
microfinance institutions through a variety of modalities that include grants, contracts and purchase 
orders.  Additional activity areas for this Unit are savings mobilization, investment opportunity 
identification and overall development within the microfinance subsector of the economy.  The 
Business Development Unit has developed activities in information exchange, decentralization, 
training, support to firms and associations, and innovation and investment.  The Administrative Unit 
plays the key internal role of implementation support to the technical units. 
 
The project has been formally named “DynaEntreprises Sénégalaises” to denote the objective to 
“dynamize” or catalyze the entrepreneurial sector in Senegal by addressing the constraints 
confronting the private sector in their access to financial resources and availability of human, 
technical and managerial resources.  Partners and clients have already begun to shorten this formal 
name to a shorter “DynaEntreprise” or just “Dyna” in some instances. 
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III.  ADMINISTRATION 
 
Project start-up is the most intense period for a project Administrative Unit and this first quarter has 
been true to that maxim.  Activities of this Unit have been organized around the general thematic 
areas of contracts, procurement, personnel, accounting and management. 
 
A. Contracts.  Three types of contracts have been established and implemented during this 
reporting period.  A local long-term contract with our joint venture partner, USU, was negotiated and 
signed by late January.  USU began work with the project on 1st February 2000.  Three short-term 
local subcontracts were negotiated and signed in February with three local consulting firms to 
execute a national microfinance institution census.  Finally, contract leases for the four expatriate 
houses were negotiated and signed.  
 
1. Local Long-term Subcontracts.  Drafted, negotiated and signed a long-term sub-contract with 
the Umbrella Support Unit to provide administrative assistance to the implementation of the 
microfinance component of the project.  Under this contract the project has access to the services 
of three senior staff of USU to manage and oversee grants, subcontracts and purchase orders to 
support the microfinance subsector. 
 
2. Local Short-term Subcontracts. Launched a tender bid to implement a geo-referenced census 
survey of microfinance institutions throughout Senegal.  Over forty local consulting firms picked-up 
the terms of reference and twenty submitted proposals.  The tender bid was announced in French 
through ads in the three major newspapers (Soleil, Sud and WalFadjri).  The terms of reference 
was only available in English.  None of the submitting firms complained of the English terms of 
reference indicating that the consulting firm market can respond to English language tender bids.  A 
three-person review panel was established that independently judged the proposals.  The panel 
decided to award the work to three firms with an equal distribution of the work among them.  The 
three winning firms were MSA, CIG and REMIX. 
 
3. Leases.  Leases for four expatriate residences were negotiated and signed during this reporting 
period.  Residences are located downtown on the plateau, in Point E, Mamelles and along the 
VDN.  Negotiations continued throughout the quarter on an appropriate office space for the project.  
These negotiations have been more difficult and time-consuming than those for the residences.  
The office lease on a suitable building located on the VDN will be signed in early April 2000 with 
expected occupancy during the first week of May.   In the meantime, the project is housed in the 
executive suite hotel (Les Arcades) located just behind the USAID building.  This proximity to the 
donor has proved to be a real advantage to project start-up. 
 
B. Procurement & Receiving.  Procurement of household, office and computer equipment has 
been a major activity in this quarter.  The receiving of these materials and the required customs 
exonerations have also been time-consuming activities for the Administrative Unit. 
 
1. Procurement.  Fully documented procurement procedures were established from day one within 
the project.  These have been used to obtain household effects and furniture, computer equipment, 
expendable supplies, vehicles (both personal and project) and other office equipment (photocopier, 
printer, etc.). 
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2. Receiving.  The Administrative Unit quickly mastered the customs exoneration process with 
assistance and guidance from the USAID Executive Office staff.  The project regularly receives 
exonerations within two to three working days.  Freight forwarders have been identified with their 
particular strengths and weaknesses in dealing with imported items.  The project has confirmed that 
belated notification of arrival and clearance procedures for imports are a productivity hindrance to 
the private sector. 
 
C. Personnel and Recruitment.  The project’s local employment template has been established 
and reviewed for consistency with Senegalese law by a local lawyer.  Initial employment contracts 
have been signed with an Administrative Manager, a Logistics Agent, a Human Resources 
Consultant, a Chauffeur Consultant, and an Accountant.  The project salary scale was researched, 
elaborated and finalized to reflect similar salary grills used by partner institutions (ex., USAID, other 
projects, US NGOs).   All of the expatriate personnel arrived permanently in-country between late 
January and early February 2000. 
 
Additional personnel will be recruited during the next quarter.  Positions to be filled include more 
administrative staff, microfinance technical staff and the monitoring, evaluation, analysis and 
reporting unit.  Due to space limitations these positions will not be advertised, reviewed and 
awarded until after the project has moved into the new location on the VDN.  Personnel for the 
Kolda regional office will also be recruited during the next reporting period. 
 
D. Accounting.  Administrative Unit staff surveyed local banks and opted for an account at 
Citibank.  Citibank offered the shortest processing time on wire transfers and offered to cash US 
checks for expatriate staff once a letter of indemnification was received from the Chemonics 
Washington office.  The accounting system, including the petty cash system, was established with 
appropriate controls and documentation to leave a clear audit trail.  The accountant was hired and 
trained in Chemonics norms and procedures by the Chemonics Field Accountant during a one-
week trip to Senegal. 
 
E. Management.  The focus of administrative management of the project has been on codifying 
rules, norms and procedures through drafting of an Office Policy Manual and an Administrative and 
Financial Procedures Manual.  Significant progress has been made on both manuals and final 
drafts will be available in French and English early in the next quarter.  Other routine management 
activities included establishing utilities for the project including water and electricity connections at 
the residences and office, phone connections at the office location, cellular phones for senior staff, 
and the Internet connection.  A survey has also been done of local insurance companies to 
determine which will provide the best coverage for project durable goods and local staff. 
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F. Administration in the Next Quarter.  In addition to the project administrative duties of day-to-
day operations the Administrative Unit will engage in three key activities during the next three-month 
period.  First and foremost, this Unit will provide the administrative support to open both the Dakar 
and Kolda offices.  Administrative staff will visit Kolda in the next three months to negotiate a lease, 
identify utilities, begin procurement and hire local staff.  Secondly, they will continue recruitment of 
local staff to complete the staffing of the administrative side of the project.  Finally, the 
Administrative Unit will be working closely with the Technical Units to assure the implementation 
modalities can respond to the expected increase in the technical workload as the project 
progresses.  
 
IV. MICROFINANCE 
 
The technical components of the project have been divided into two divisions that cover 
microfinance and business development, respectively.  While these teams work as independent 
units every effort is made to assure that synergies across the two units are identified and seized.  
Representatives from both technical teams made a one-week exploratory visit to Kolda Region 
during the month of February to identify potential partners and activities for project support.  This 
initial visit led to training opportunities with local microfinance institutions and the idea to sponsor a 
technology fair in Kolda town during the next quarter. 
 
The Microfinance Unit consists of two expatriates and the local subcontractor.  Terms of Reference 
have been drafted and launched to recruit one or more local technical microfinance specialists.  
These local microfinance specialists will begin work with the project during the next quarter.  The 
major activities of the last quarter was the microfinance institution census implemented by three 
local consulting firms, development of the manuals for implementing the microfinance support 
program and elaborating the annual workplan plan.  
 
A. Grant Eligible Institutions.  The project grants manual was drafted based upon the grants 
oversight experience of Chemonics in other countries, notably Jordan, Madagascar and Morocco.  
Best practices from these countries were garnered from their respective manuals and 
complemented by the direct grants experience in Senegal embodied in the USU team.  Initial visits 
were made to potential partners to determine possible interest in working with the project and to 
identify their foremost needs.  Potential partners were visited in Dakar, Pikine and Kolda including 
CONACAP, PAMECAS, ACA, FENAGIE-Peche, Handicap Association and others.  The 
Microfinance Unit expects there will be a limited number, perhaps less than a half-dozen, 
immediately grants-eligible microfinance institutions. 
 
B. Non-grant Eligible Institutions.  Institutions involved in microfinance that could benefit from 
non-grant project support were also visited.  Many of these groups work at a much smaller, grass-
roots scale. They may or may not be registered with the Ministry of Finance.  Identifying a means to 
identify these groups, focus on their immediate needs and design appropriate assistance 
modalities for them will be the focus of the next quarter.  The Microfinance Unit expects that these 
groups will comprise a much larger number of institutions seeking assistance from the project. 
 
C. Savings Mobilization.  Group saving mechanisms was identified as a major need during the 
Kolda visit.  Many village level groups would like to begin saving but do not know how best to go 
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about beginning the process.  Microfinance Unit staff will revisit selected villages in the Kolda 
region during the next quarter to test a methodology of catalyzing small group savings. 
 
D. Investment Opportunities.  Coincident with the need to generate savings is the identification 
of investment opportunities for those savings.  Village level groups visited during the Kolda field trip 
requested assistance in identifying investment opportunities within their immediate areas.  In some 
cases this may be as simple as providing information on the closest microfinance institutions to 
their village plus the advantages and disadvantages of the different savings plans offered.  Other 
opportunities may be to stimulate direct investment in the village using generated savings. This 
opportunity area will be further explored during the second field trip to Kolda Region scheduled for 
next quarter. 
 
E. Sector Development. Two main activities to support general information sharing and 
knowledge within the microfinance subsector characterized this quarter.  They were the bidding, 
award and implementation of the microfinance institution census and visits with the main institutions 
involved in microfinance oversight in Senegal. 
 
1. Microfinance Census. Implementation of this georeferenced census by the three local consulting 
firms (MSA, CIG and REMIX) proceeded apace during this quarter.  After announcing the tender 
bid in late December, submissions were made and reviewed in January.  Subcontracts were 
signed in early February and work began immediately.  All three firms submitted their first of three 
deliverables and two firms submitted their second deliverable by the end of March.  The first 
deliverable was a brief report on visits to microfinance institution headquarters based in Dakar plus 
their Action Plans.  The second deliverable consisted of a preliminary database that was received 
on CD-ROM or ZIP diskette.  The initial results are of very good quality and over 650 microfinance 
institutions have been identified. 
 
2. Visits to Microfinance Partners.  Initial meetings were held with the Central Bank and Ministry of 
Finance (Cellule Technique) groups responsible for microfinance to introduce the project and its 
microfinance program.   
 
F. Microfinance in the Next Quarter.  Early in the next quarter the Microfinance Unit will hire its 
local technical staff and the Microfinance Institution census will be completed.  The search for 
microfinance partners for direct support through grants, contracts and purchase orders will be 
launched with a concept paper announcement next quarter.  This will be followed by a Partner 
Workshop to further explain the microfinance support program.  Finally, submissions from potential 
partners and the first disbursements are expected by the end of the next quarter (June 2000). 
 
V. BUSINESS DEVELOPMENT 
 
The Business Development Unit is now complete with one expatriate and two local hires.  The 
background work for several activities were completed in this reporting period and the resultant 
actions will be implemented during the following quarter. 
 
A. Information Dissemination. The Business Development unit has provided information to 
approximately fifteen (15) requests from associations, enterprises and partners on a variety of 
technologies ranging from soil improvement to handicrafts to food processing.   The Business 
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Development Unit, in response to a request from the Kolda Women’s Herding Association, drafted 
a tender bid for a dairy subsector study.  The tender bid will be launched, a firm selected and work 
begun during the next quarter. 
 
B. Decentralization. The team began organizing a technology fair to be held in Kolda as a result of 
the expressed demand for increased access to information on technologies by partners and clients 
contacted during the first field reconnaissance visit to the region.  The Kolda field trip was 
undertaken in February.  The terms of reference for the fair was drafted, launched and a firm 
identified to implement the fair.  According to local officials this is the first “fair” of this kind held in 
Kolda and approximately sixty (60) exhibitors are expected.  The Kolda Techno-Fair will be held 
from 15 to 17 June and will provide the project with an opportunity to identify a large number of 
enterprises and businesses in the Kolda Region. 
 
C. Training. Negotiated with a local network of small business consultantss (RESIG) to provide 
innovative training modules to members of a Professional Women’s Association in Pikine.  
Participants agreed to pay for the cost of this training against a satisfaction guaranteed agreement 
with the trainers.  This training is scheduled for 02-05 May with follow-up monitoring and evaluation 
visits to document results.  
 
D. Institutional Strengthening.  Reviewed a financing package for a Kolda-based public works 
association to obtain infrastructure rehabilitation contracts in the region.  The principle behind this 
initiative is that a signed contract between the public works association and a qualified counterpart 
should be sufficient collateral to establish a credit line with local financial institutions.  The credit line 
would provide the public works association with the capital needed to begin work while the financial 
institutions would be able to have a secured loan. 
 
E. Innovation and Investment.  Preliminary discussions with potential partners for this award 
program were held to determine the level of interest.  Initial impressions are very positive with 
several groups expressing interest in participating.  
 
F. Business Development in the Next Quarter.  The highlight of the next quarter for the Business 
Development team will be the Techno-Fair to be held in Kolda in mid-May.  Other major activities 
include the marketing training to be implemented by RESIG in Pikine for a Professional Women’s 
Association.  The Kolda Region dairy subsector study will be launched during the next three 
months.  Training modules will be prepared and presented on establishing cyber-cafes, marketing, 
the long-term viability of family businesses, and dairy transformation.  The planning and design of a 
training program for radio-journalists will also begin in the second quarter.  Over the course of the 
next three months the team will design and implement an intranet for testing and use within the 
project office as an additional means to share information with both partners and clients.  
 
VI. MONITORING, EVALUATION, ANALYSIS AND RESULTS REPORTING 
 
All the project activities planned to-date contain a monitoring and evaluation component.  This is 
true of the microfinance support program as well as the training component of Business 
Development.  Both technical units are committed to explicitly incorporating monitoring and 
evaluation activities in every activity they undertake or support.  The team is prepared to use the 
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information thus gathered to make mid-course corrections, communicate results and inform project 
progress. 
 
The major informational tools used to inform project decision-making this quarter were the 
microfinance census, field trips and visits with potential partners.  The microfinance census 
information was used to identify potential partners in the initial geographic areas of intervention.  
Census information also provided insights into the level of savings and loan activity, as well as 
partner stated needs.  The field trip to Kolda identified partner institutions and villages for testing 
the group-based savings/investment methodology and the demand for a Techno-Fair.   Potential 
partner visits have helped the team to identify needs and refine the approach to meet them. 
 
This quarter’s focus on project start-up and the initial identification of potential activities to support 
has not required the establishment of the monitoring, evaluation, analysis and reporting team.  This 
team will be established during the next reporting quarter with the hiring of two key personnel; a unit 
leader and an information technologist.  Internal discussions have begun on the possible need to 
add a communications specialist to this unit or to subcontract this responsibility.  
 
VII. FINANCIAL STATUS 
 
Chemonics submitted its first invoice (voucher) in December 1999 against costs incurred after 
November 8th, the date of contract signature.  Given the cost-reimbursement nature of the 
Chemonics contract, there is a one-month lag from incurred to submitted expenditures.  Thus, the 
present financial reporting period covers the calendar months of November 1999 through March 
2000, but only reports costs incurred through February 2000.  Total expenditures for this reporting 
period (November 1999 plus 1st quarter of CY 2000) are just over a half a million dollars 
($553,405).   Table 1 below presents project expenditure information by monthly invoice, Contract 
Line Item (CLIN) and percent of total expended during this reporting period.  The Life of Project 
(LOP) budget and balance are also presented. 
 
The largest expenditures are in Labor and Equipment costs as would be expected during a typical 
project start-up period.  Labor and Equipment accounted for approximately 97% of all expenditures 
during this reporting period and reflect the mobilization of expatriate and local staff plus the 
procurement of office furniture, vehicles and computers.  The remaining expenditures were related 
to a Grants Management training in Ouagadougou (in February) and Base Fee which is calculated 
as a fixed percentage (roughly 2.6%) of the other costs. 
 
Major costs in the Labor line item include travel to Senegal, shipping of personal furnishing and 
project equipment, education allowances, house or apartment rentals, salaries for local and 
expatriate personnel, and the first payment against the local subcontract with the USU.  The 
Material and Equipment line item consisted mostly of household furnishings, office furniture and 
equipment, and the first procurement of computers and related materials. 
 
TABLE 1: Invoices Submitted by Chemonics  (November 1999 through February 2000) 
 



1st Quarterly Report  DynaEntreprises Sénégalaises 

 11 

BUDGET BALANCE
LOP 1 2 3 4 LOP

# TITLE Amount Nov-99 Dec-99 Jan-00 Feb-00 Amount % Amount
AA Labor 12,220,820 21,955 54,931 66,864 157,346 301,096 54% 11,919,724

AB
Material & 
Equipment 639,196

25,132 80,499 110,615 21,097 237,343 43%
401,853

AC Training 1,047,800 0 0 0 0 0 0% 1,047,800
AD Grants   11,525,800 0 0 0 1,048 1,048 0% 11,524,752
AE Base Fee 658,412 1,215 3,494 4,579 4,631 13,919 3% 644,493
AF Award Fee 371,062 0 0 0 0 0 0% 371,062

26,463,090 48,302 138,923 182,059 184,122 553,405 100% 25,909,685

INVOICECLIN TOTAL

 
 
Labor and Equipment are projected to continue to be major expenditure areas during the next 
quarter (April-June 2000) as the project continues to hire more local staff and establishes an office.  
Significant charges are also expected in the next quarter against both the Grants (Microfinance) 
and Training (Business Development) line items as activities begin to be implemented and the 
project moves from start-up to implementation phase.  Base Fee will continue to progress as a 
percentage (roughly 2.6%) of other expenditures, while Award Fee will not be activated until Year 2 
of the project. 



                RAPPORT TRIMESTRIEL SUR L’EXECUTION DES TACHES 
                               Contrat  Dyna-Entreprise Sénégal - Chemonics 
                                             Décembre 1999 - Mars 2000 
                                                     Trimestre 1 sur 20 
 
 
Entrepreneur :           Chemonics International, Inc. 
Contrat No. :              685-00-00-C-00002-00 
Période :                      Décembre 1999 - Mars 2000 (Trimestre 1 sur 20) 
Bureau USAID :         Ojectif Stratégique #1 
 
 
I. RESUME   
 
La structure “DynaEntreprises Sénégalaises” représente l’entité chargée de la mise en oeuvre 
du projet financé par l’USAID/Sénégal pour appuyer l’Objectif Stratégique  (OS # 1) concernant 
le secteur privé. L’Objectif Stratégique de l’USAID concernant le secteur privé est “d’atteindre 
un accroissement durable des activités génératrices de revenus du secteur privé, dans des 
secteurs choisis”. Les deux résultats intermédiaires fondamentaux (KIRs) visés par le projet 
sont 1) accroître l’accès des entrepreneurs de micro et petites entreprises aux services 
financiers, et 2) promouvoir l’adoption de meilleures techniques et de tecniques managériales 
par davantage de micro, petites et moyennes entreprises. Les secteurs initialement 
sélectionnés ont été choisis sur une base géographique et couvrent les zones périurbaines 
(départements de Pikine et Rufisque dans la Région de Dakar) et rurales (Région de Kolda).     
 
L’équipe chargée de la mise en oeuvre est  composée de deux entrepreneurs locaux et d’une 
équipe élargie qui comprend deux sous-traitants américains plus l’équipe de l’USAID/Sénégal 
chargée de l’Objedtif Stratégique #1. Chemonics International, Inc. et la Umbrella Support Unit 
(USU), une organisation non gouvernementale sénégalaise, sont basées dans le pays. Les 
deux partenaires américains, International Business Initiatives (IBI) and the Center for 
International Private Enterprise (CIPE), sont basés à Washington DC, dans la zone 
métropolitaine. 
 
Bien que d’après le contrat elle ne soit pas obligée de le faire, Chemonics a proposé de 
présenter un Premier Rapport Trimestriel couvrant la période de démarrage du projet 
(décembre 1999 à mars 2000) afin de permettre à la fois à l’entrepreneur et au bailleur d’établir 
un modèle pour les futurs Rapports  Trimestriels. Le contrat a été signé le 8 novembre 1999 et 
l’équipe chargée du démarrage du projet est arrivée au Sénégal moins d’un mois plus tard, le 2 
décembre. En plus des activités initiales de démarrage du projet, l’équipe a lancé un appel 
d’offres aux sociétés de consultance de la place pour le recensement des institutions 
microfinancières au Sénégal. Les travaux relatifs à ce recensement ont débuté au mois de 
février 2000. Au mois de mars, le projet a organisé un atelier sur la Formation d’Equipes et la 
Planification Stratégique qui a regroupé l’équipe élargie pendant trois jours. L’atelier a permis 
aux membres de l’équipe élargie de se familiariser les uns avec les autres, d’apporter leur 
contribution à l’orientation générale du projet et d’exercer un impact sur celle-ci. 
 
Depuis le démarrage initiale rapide, l’équipe a avancé progressivement et mis en place trois 
unités dans le cadre du projet. Une Unité Administrative comprenant un expatrié et cinq agents 
de recrutement local (gestionnaire, secrétaire, le responsable de la logistique, le responsable 
des contrats, et l’agent comptable). On a mis en place deux Unités Techniques, une pour 



chacune des deux composantes principales du projet, la microfinance et le développement de 
l’entreprise. L’Unité Microfinance comprend deux expatriés (l’un chargé du contrôle sur le plan 
technique et l’autre du contrôle sur le plan administratif) et trois partenaires locaux (fournis par le 
sous-traitant local, USU (Umbrella Support Unit). L’Unité Développement de l’Entrepsise est 
composée d’un expatrié et de deux agents de recrutement local (l’un s’occupant des 
entreprises et l’autre des associations). 
 
L’Unité Administrative a entrepris la tâche ardue de mise en place de l’appui en matière de 
procédures, d’information et de gestion dont le projet a besoin. Des systèmes ont été élaborés 
en vue d’apporter un appui aux services dans les domaines des contrats, des achats, du 
personnel, de la comptabilité et de la gestion. Parmi les principales tâches effectuées au cours 
de ce trimestre, figuraient l’élaboration des modèles de contrats de sous-traitance locaux, la 
création d’un système interne pour les achats avec toute la documentation, le recrutement de 
personnel local, le démarrage de la méthode comptable du projet et le contrôle  des choses 
nécessaires pour le démarrage telles que les services publics et la communication. Au cours de 
ce trimestre, des contrats ont été signés avec le partenaire local de longue date (USU) et trois 
autres sociétés de consultance pour des travaux de courte  durée. Parmi le personnel local 
recruté au cours des quatre derniers mois figurent les cinq employés administratifs et les deux 
employés techniques. On a trouvé des maisons, négocié les contrats de bail, procédé au 
branchement des services publics et à l’installation des meubles de maison pour les quatre 
familles expatriées. 
 
L’Unité Microfinance  a passé un contrat avec trois sociétés locales pour collecter des 
informations sur le plan géographique auprès de toutes les institutions microfinancières se 
trouvant dans le pays. Les résultats préliminaires de  ce recensement dans le domaine de la 
microfinance ont été présentés au cours de ce trimestre. L’Unité se servira de ces informations 
pour aider à l’identification des partemaires potentiels et de leurs besoins. La méthode 
d’identification des partenaires potentiels a été élaborée et sera lancée au cours des trois 
prochains mois avec les décaissement initiaux prévus avant la fin du deuxième trimestre.      
 
L’Unité Développement de l’Entreprise a été entièrement formée et dotée en personnel. Un 
accord de formation basée sur la participation aux coûts a été conclu avec un groupe local afin 
d’assurer la formation en compétences en marketing d’une Association Féminine 
Professionnelle à Pikine au début du mois de mai. Les travaux ont démarré en vue d’organiser 
une foire dans le domaine de la technologie à Kolda en mi-juin avec plus de 60 participants 
attendus. Les termes de référence d’une étude portant sur le sous-secteur laitier ont été 
achevées et l’appel d’offres lancé pour la sélection d’une société locale en vue de la mise en 
oeuvre. L’Unité continue de répondre aux demandes régulières d’informaions sur les méthodes 
technologiques de la part des associations, des sociétés et des partenaires. Des négociations 
ont été menées avec d’autres organisations internationales (ex. le Corps de la Paix Américain 
et la GTZ Allemande) intervenant dans les mêmes domaines géographiques et thématiques, et 
conduiront à la signature de mémoranduns d’accord sur les initiatives conjointes. 
 
Des représentants  des unités Microfinance et Développement de l’Entreprise ont effectué une 
visite d’exploration d’une semaine dans la région de Kolda en février. Des contacts ont été 
établis avec plus de 16 institutions différentes qui pourraient s’intéresser au projet. Parmi ces 
institutions figurent des groupements impliqués dan le domaine de la microfinance, les 
entrepreneurs, les autorités locales et autres représentants de bailleurs. Au cours de ce voyage 
d’études, des emplacements potentiels pour l’implantation d’un bureau régional dans la ville de 



Kolda ont également été identifiés. Le bureau régional de Kolda sera ouvert au cours du 
prochain trimestre.    
 
A ce jour, la structure des dépenses traduit celle du démarrage typique d’un projet de cette 
importance, avec une dépense totale sur quatre mois s’élevant à près de US $ 550.000. En 
gros, 97% des dépenses effectuées au cours des quatre premiers mois d’exécution du projet 
ont été consacrées aux voyages pour rejoindre le poste, au loyer des maisons, à l’achat et à 
l’expédition du mobilier personnel et de l’équipement pour le projet, aux salaires du personnel 
local et des expatriés et aux autres frais d’établissement propres au projet. Le restant des 
dépenses (3% à peu près) est lié à une formation en matière de Gestion des Subventions au 
Burkina  et à la rémunération de base qui représente un pourcentage fixe des autres coûts.    


